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Activities Summary by Stipulation – July to September 2015
This is the 29th monthly progress report provided to Consulting Parties (CP) and
Signatory Parties (SP) (collectively CPs). The June 2015 Activities Summary report
was distributed and no comments were received after 30 days of distribution,
accordingly the report has been uploaded to the HART website. Monthly reports are
posted on the project website http://honolulutransit.org/planning/xiv-
administrative-provisions.aspx under the “Monthly Progress Reports” tab). All PA
related postings are under the “PLANNING” tab on the project website, which is
organized by PA stipulation. What follows are activities that occurred in July,
August, and September 2015 with a look ahead into the next several months.

I. Roles and Responsibilities

I.H. PA Project Manager/Kākoʻo

Reprocurement of the Kākoʻo II position continues. Paul Cleghorn will continue to

serve as Kākoʻo until a new Kākoʻo is hired.

I.H.1 Kākoʻo Project Status Update Meetings

 Kākoʻo convened a meeting of the CPs on July 23, 2015. The agenda

included, (1) review of the June 25, 2015 meeting notes (no comments), (2)
Review of Action Items (including introduction of Masatomo Murata, HART’s
landscape architect), (3) Update on Stipulation IX.D related to cumulative
and indirect effects – is the PA working (discussion initiated by HHF), (4)
Brief update on the PA Stipulation VII Program was provided by Kawika
Farm, (5) Pearl Harbor Station update (deferred), and (5) Other Discussion
Topics and Date for Next Meeting.

 Kākoʻo convened a meeting of the CPs on September 24, 2015. The agenda

included, (1) review of the July 23, 2015 meeting notes (no comments), (2)
Review of Action Items (including HART – DTS MOU, overview of Section 106
training by SHPD, and continued discussion on whether the PA is working),
(3) Status of Chinatown as a Traditional Cultural Property (discussion
requested by HHF), (4) Summary of field visits to areas of concern identified
by Kanehili Cultural Hui, (5) Update on HART – DTS MOU (matter was
deferred pending response by ACHP), (6) Update and status report on
Kako’o II contract (Jon indicated procurement process proceeding), (7)
HART updates related to the PA, (8) Update on station contracts (by Jon), (9)
Planning and scheduling the Annual PA meeting, (10) discussion on
effectiveness or necessity of monthly Kako’o meetings, and (11) Other
Discussion Topics and Date for Next Meeting.

 No date was set for next Kako’o meeting due to scheduling conflicts.

 For more information on Kākoʻo meetings, please contact Paul Cleghorn at

cleghorn@pacificlegacy.com.

I.H.12 Best Practice Manual (BPM) and Lessons-Learned Case Study (LLCS)
No further updates.

http://honolulutransit.org/planning/xiv-administrative-provisions.aspx
http://honolulutransit.org/planning/xiv-administrative-provisions.aspx
mailto:cleghorn@pacificlegacy.com
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II. Traditional Cultural Properties (TCPs)
HHF initiated discussion at the September 24, 2015 CP meeting inquiring on
whether Chinatown is a TCP because the PA identifies Chinatown as a TCP. There
was much discussion amongst the CPs on this matter and we would refer you to the
minutes of September 24 for the detailed discussion. It was agreed that the next
action would be to defer to SHPD to identify the issues related to the Chinatown
TCP and come to the next Kako’o meeting with a course of action.

III. Identification and Protection of Archaeological Sites and Burials

III.B.3 Oʻahu Island Burial Council (OIBC)

HART generally provides monthly updates on compliance with State Burial Laws,
consultation with recognized cultural descendants (RCDs), and project construction
to the OIBC. The June OIBC meeting was cancelled so no report was provided.

III.B.4 Consultation with Recognized Cultural Descendants (RCDs)
HART met with the RCDs on September 2, 2015 to discuss the implementation of
the BTP.

III.C.5. Archaeological Inventory Survey (AIS) Reports
All AIS reports have been completed, approved, and accepted by SHPD. No further
updates.

III.D. Treatment Plans
The Draft BTP was discussed at previous consultation meetings with the RCDs who
provided comment and concurred with the proposed treatment of the previously
identified burials. The revised Draft BTP was submitted for determination at the
April 8 OIBC. The OIBC determined that all previously identified burials are to be
preserved in place with one exception for relocation. The BTP was submitted to
SHPD for their review and approval. SHPD approved the BTP in June 2015. In
September implementation of the provisions of the burial treatment plan
commenced in coordination with the Recognized Cultural Descendants, the
archaeological and cultural monitors.

III.E.1.B. Archaeological and Cultural Monitoring
Voluntary project-wide cultural monitoring is currently underway. HART consulted
with the RCD and the larger Hawaiian community on the Draft Cultural Monitoring
Plan (CMP) dated April 2014. The comments were addressed and where
appropriately incorporated into the CMP. In September 2015, HART finalized the
CMP.

III.E.2.A. Data Recovery
All data recovery has been completed. No further updates.

III.F. Curation
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A curation facility was secured in July, 2015. HART will work with SHPD to ensure
facility is acceptable.

IV. Design Standards

IV.B. Neighborhood Design Workshops

Due to the Design-Build Reprocurement process, no neighborhood design
workshops were scheduled during July, August and September.

IV.C. Design Plan Reviews

HART provided an update to the CPs at the September Kako’o meeting on the
station procurement process reassuring the CPs that procurement bids include the
PA requirements. Once there are station designs, HART will convene neighborhood
design works. HART reassured the CPs that they will be kept informed and
provided an opportunity to review the new designs before they have been finalized.

V. Recordation and Documentation

V.A. Historic Context Study
No update updates.

V.B. Cultural Landscape Reports (CLR)
Identified resources for CLR documentation include Mother Waldron, Irwin, and
Walker Parks. Helbert, Hastert & Fee will be completing this work concurrent with
the HALS documentation.

V.C. Historic American Buildings Survey/ Historic American Engineering
Record/ Historic American Landscape Survey (HABS/HAER/HALS) (HHH)
Recordation

 The HABS contract with Mason Architect is proceeding;
 HABS reports for the Dillingham Boulevard residences (Genet House, Higa 4-

plex, and Teixeira House) and individual HABS reports for each of the
residences will be submitted to National Park Service (NPS);

 The HAER contract with Mason Architects is proceeding;
 Mason will continue work on HABS and HAER documentation for all remaining

eligible historic properties listed in the PA;
 The HALS contract with Helbert, Haster & Fee is proceeding;
 Helbert, Hastert & Fee will continue work on HALS documentation for Mother

Waldron Park, Dillingham Boulevard Corridor, Dillingham/Ka`ahi Street Area,
Nimitz Piers 10/11, and Nimitz Highway Corridor;

 In consultation with NPS, HART is preparing a scope of work for the
Chinatown Historic District HABS;

 HART is preparing HALS documentation for the Huewaipi Spring (aka
Kawaipī) TCP. 

V.E. Digital Photographs documenting select resources and view sheds
within the APE
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No further updates.

VI. National Register of Historic Places/National Historic Landmark
Nominations

VI.A. Multi-Property Documentation
HART continues to coordinate with SHPD on NRHP nominations. No further
updates.

VI.B. Update to existing nominations for CINCPAC HQ Building and Pearl
Harbor NHL
The Preliminary Draft of the Pearl Harbor NHL and CINCPAC HQ Building NR
nominations are in preparation by Hardy Heck Moore. Coordination with the Navy
continues on this work. A request was made at the September Kako’o meeting for
copies of the nominations. Stanley indicated that there is a schedule for
distribution of the nominations to the CPs and they will be distributed accordingly.

VI.C. National Register Nominations
 Final drafts of the Makalapa NRHP nominations were submitted to SHPD on

June 24, 2015 and comments from the CPs were considered and
appropriately incorporated into the final draft nominations;

 The nominations will proceed in compliance with the CFRs and PA through
the federal and state processes.

VI.F. Historic Properties Database
The historic properties database is maintained and updated with new information.
It is available online (www.historic.honolulutransit.org).

VII. Educational and Interpretive Programs, Materials and Signage

VII.A. Interpretive Plan
HART continues to work on developing a comprehensive outline for the Stipulation
VII programs, including a work plan, content for deliverables, and schedule for all
products required under the stipulation.

VII.D. Humanities Program
The Humanities Program will be included in the Stipulation VII program.

VII.E. Educational Effort/Program to encourage rehabilitation of historic
properties along the transit route
Planning for the 2nd Historic Properties Educational Workshop is ongoing.

VIII. Mitigation for Specific Historic Properties

 NR nomination has been prepared for Lava Rock Curbs and will be submitted
to SHPD in 2015;

http://www.historic.honolulutransit.org/
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 A landscape plan will be prepared for True Kamani Trees in consultation with
SHPD;

 The kickoff meeting to discuss improvements to adversely affected parks will
be scheduled once the newly hired Landscape architect is hired.

IX. Measures to Address Reasonably Foreseeable Indirect and Cumulative
Effects Caused by the Project

IX.A. Transit-Oriented Development (TOD)
HART, the City’s Department of Planning and Permitting (DPP) and Department of
Transportation Services (DTS) participate in monthly TOD coordination meetings.
HART continues to coordinate with DPP, HCDA, and other agencies and legislators
on TOD.

IX.B. Historic Preservation Committee (HPC)/Historic Preservation Fund
(HPF)
No further updates during this period.

IX.C. Demolition Monitor
No further updates.

IX.D. Significant Adverse Indirect or Cumulative Effects on eligible
resources not evaluated in the PA – Kanehili Cultural Hui objection
FTA responded to Kanehili January 8, 2015 letter and subsequent correspondence
on May 14, 2015.

 On May 14, 2014, FTA submitted their letter to KCH concluding that no
further action is warranted;

 KCH filed their objection to FTA’s conclusion and requested a meeting;
 On July 16, 2015, FTA held a further consultation meeting with the CPs on

KCH’s objection;
 On September 2, 2015, FTA/HART sponsored a field visit at identified areas

of concern. In attendance at the field visit included representatives from
KCH, HART, SHPD, and the Kako’o. The Kako’o filed a written report on the
Results of the Field Visit and distributed them at the September 24, 2015 CP
meetings;

 KCH has held several further consultations with SHPD on this matter and the
TCP process;

 FTA will incorporate the results from the field visit and SHPD’s comments into
their final response.

X. Construction Protection Plan
 HART continues to work with the City Department of Parks and Recreation

and community stakeholders to relocate trees which are affected by the rail
project construction;

 Mitigation Monitoring Program (MMP) was approved in September 2015.

XI. City Contractors and Contract Adherence to PA
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The revised MMP will be distributed to existing contractors and included in the
upcoming bid documents upon final approval.

XII. Post-Review Discoveries
No update during this period.

XIII. Public Information

XIV. Administrative Provisions

XIV.A Implementation Schedule
No updates during this period.

XIV.E.3 Semi-Annual Report
 PA Monthly Progress Reports are also available on the project website;
 HART submitted to the Kako’o for distribution to the CPS the Semi-Annual

Report for January 19, 2015 to July 31, 2015. Comments have been
received by HHF. HART will review and revise accordingly the Semi-Annual
Report and distribute the Kako’o. The Final Semi-Annual Report will be
posted on the website.

XIV.E.4 Annual Meetings
At the September CP meeting a request was made to begin planning for the Annual
Meeting. Please review the CP meeting notes for the detailed discussion. Some of
the CPs asked to coordinate the meetings with their annual PA meeting with the
Navy. All CPs were asked to begin potential meeting dates in February – March
2016.

XIV.G Coordination with other Federal Agencies
HART continues to coordinate with HART and the other SPs in regards to the Navy
conveyance of lands to HART for the Project.

Look Ahead – Important Activities and Dates
 November 4, 2015 – Recognized Cultural Descendant meeting

 November 11, 2015 – Oahu Island Burial Council Meeting

 HART continues to coordinate with DTS and TheBus' operations contractor
O‘ahu Transit Services to collaborate on bus-to-rail service design leading up
to and following the anticipated first operating segment opening in 2018.

If you have questions regarding this update, please contact Jon Nouchi
(jnouchi@honolulu.gov) at 808-768-6275 or Stanley Solamillo
(ssolamillo@honolulu.gov) at 808-768-6187.

For questions related to archaeology, please contact Kawika Farm
(kfarm1@honolulu.gov) at 808-768-8351.

mailto:ssolamillo@honolulu.gov
mailto:kfarm1@honolulu.gov

